COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/05/2006

ESTIMATE SUMMARY 14:24:59
CONTID: C152018 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15201S-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.0 DAYS TIME ALLOW: 250 WORK DAYS
SH 145 Keystone Climbing Lane PERCENT TIME: 11.20 ORIG TIME ALLOW: 250 WORK DAYS
PROJECT NO: STA 145A-037
Keystone Hill Climbing Lane
NAME OF ROAD: 145A
PROJECT COUNTIES: SAN MIGUEL
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 08/20/2006 DATE TIME STARTED 05/23/2006
7926 S. Platte Canyon Road DATE LET 04/20/2006 DATE WORK BEGAN 07/07/2006
DATE AWARDED 05/04/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/23/2006 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 05/23/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 11,842,258.58 PARTICIPATING $ 845,144.05 $ 575,546.40
AWARD PROJECT AMT: $ 11,405,683.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7.14% TOTAL EARNINGS 845,144.05 575,546.40
FUNDS AVAILABLE: $ 10,997,114.53 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 845,144.05 575,546.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,384.66 -5,340.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 835,759.39 570,205.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 835,759.39 570,205.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 570,205.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15201s COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15201S-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
L s 0.000 0.00
150,000.00000 1.000 150,000.00
0010 202-00015  REMOVAL OF HEADWALL 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0015 202-00019  REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0020 202-00023  REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0025 202-00027  REMOVAL OF RIPRAP 67.000 0.000
sY 0.000 0.00
35.00000 0.000 0.00
0030 202-00035  REMOVAL OF PIPE 409.000 0.000
LF 41.000 3,075.00
75.00000 41.000 3,075.00
0035 202-00037  REMOVAL OF END SECTION 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0040 202-00090  REMOVAL OF DELINEATOR 16.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0045 202-00201  REMOVAL OF CURB 1,293.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0050 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 12,505.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0055 202-00250  *REMOVAL OF PAVEMENT MARKING 14,684.000 3,726.000
SF 0.000 0.00

1.40000 3,726.000 5,216.40
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 11.000 0.000
EACH 1.000 45.00
45.00000 1.000 45.00
0065 202-00821 *REMOVAL OF SIGN PANEL 5.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0070 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,370.000 470.500
LF 1,780.500 3,561.00
2.00000 2,251.000 4,502.00
0075 202-01300 *REMOVAL OF END ANCHORAGE 5.000 3.000
EACH 1.000 125.00
125.00000 4.000 500.00
0080 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0085 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,033.000 0.000
cY 0.000 0.00
120.00000 0.000 0.00
0090 203-00100 MUCK EXCAVATION 250.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0095 203-01100 PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 203-01140 ROLLING 50.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0105 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0110 203-01510 BACKHOE 12.000 0.000
HOUR 0.000 0.00

325.00000 0.000 0.00
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PCN: 152015-BID ESTIMATE RUN 09/05/2006
PROJECT : STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01590 FRONT END LOADER (RUBBER TIRE) 50.000 0.000
HOUR 0.000 0.00
325.00000 0.000 0.00
0120 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
400.00000 0.000 0.00
0125 206-00000 STRUCTURE EXCAVATION 333.000 0.000
cYy 0.000 0.00
95.00000 0.000 0.00
0130 207-00205 TOPSOIL 566.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0135 207-00305 WETLAND TOPSOIL 74.000 0.000
cYy 0.000 0.00
75.00000 0.000 0.00
0140 207-00310 STOCKPILE WETLAND TOPSOIL 74.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0145 208-00002 EROSION LOG (12 INCH) 700.000 70.000
LF 190.000 5,700.00
30.00000 260.000 7,800.00
0150 208-00020 SILT FENCE 3,671.000 1,441.000
LF 1,509.000 15,090.00
10.00000 2,950.000 29,500.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0160 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.100 550.00
5,500.00000 0.100 550.00
0165 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.100
L S 0.100 1,000.00
10,000.00000 0.200 2,000.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00015 RESET END SECTION 2.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0175 212-00007 *SEEDING (NATIVE) (HYDRAULIC) 2.000 0.000
ACRE 0.000 0.00
890.00000 0.000 0.00
0180 213-00011 *MULCHING (HYDRAULIC) 2.000 0.000
ACRE 0.000 0.00
1,140.00000 0.000 0.00
0185 213-00061 *MULCH TACKIFIER 200.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
0190 214-01010 *BRUSH LAYER CUTTING 200.000 0.000
EACH 0.000 0.00
3.65000 0.000 0.00
0195 215-00600 *TRANSPLANT PLUG 50.000 0.000
EACH 0.000 0.00
2.55000 0.000 0.00
0200 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,525.000 0.000
TON 0.000 0.00
65.00000 0.000 0.00
0205 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 150.000 0.000
TON 0.000 0.00
295.00000 0.000 0.00
0210 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 5,152.000 0.000
TON 0.000 0.00
71.00000 0.000 0.00
0215 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 292.000 0.000
TON 0.000 0.00
305.00000 0.000 0.00
0220 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 884.000 0.000
GAL 0.000 0.00

8.50000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 5,302.000 0.000
GAL 0.000 0.00
3.30000 0.000 0.00
0230 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 312.000 0.000
SY 0.000 0.00
8.35000 0.000 0.00
0235 504-06315 *GROUND NAIL (15 FOOT) (BOULDER FACING SLOPE SUPPORT) 18.000 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0240 506-00212 RIPRAP (12 INCH) 89.000 0.000
cY 0.000 0.00
500.00000 0.000 0.00
0245 506-00218 RIPRAP (18 INCH) 103.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0250 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.100 0.000
cY 0.000 0.00
1,200.00000 0.000 0.00
0255 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 14.000 0.000
cy 0.000 0.00
705.00000 0.000 0.00
0260 601-03050 CONCRETE CLASS D (WALL) 8.900 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0265 603-01240 24 INCH REINFORCED CONCRETE PIPE 8.000 0.000
LF 0.000 0.00
350.00000 0.000 0.00
0270 603-01300 30 INCH REINFORCED CONCRETE PIPE 241.000 0.000
LF 0.000 0.00
575.00000 0.000 0.00
0275 603-01360 36 INCH REINFORCED CONCRETE PIPE 72.000 0.000
LF 0.000 0.00

675.00000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01420 42 INCH REINFORCED CONCRETE PIPE 81.000 0.000
LF 0.000 0.00
685.00000 0.000 0.00
0285 603-01480 48 INCH REINFORCED CONCRETE PIPE 180.000 0.000
LF 0.000 0.00
700.00000 0.000 0.00
0290 603-01540 54 INCH REINFORCED CONCRETE PIPE 72.000 0.000
LF 0.000 0.00
735.00000 0.000 0.00
0295 603-05048 48 INCH REINFORCED CONCRETE END SECTION 6.000 0.000
EACH 0.000 0.00
2,850.00000 0.000 0.00
0300 603-05054 54 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0305 603-10480 48 INCH CORRUGATED STEEL PIPE 77.000 0.000
LF 0.000 0.00
450.00000 0.000 0.00
0310 604-00305 INLET TYPE C (5 FOOT) 4.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0315 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
10,500.00000 0.000 0.00
0320 604-25006 VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0325 604-25011 VANE GRATE INLET SPECIAL (10 FOOT) 4.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0330 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00

10,000.00000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 1,153.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0340 605-01020 *2 INCH HORIZONTAL DRAIN 1,400.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0345 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,450.000 0.000
LF 0.000 0.00
20.15000 0.000 0.00
0350 606-02003 *END ANCHORAGE (NONFLARED) 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0355 607-11525 FENCE (PLASTIC) 400.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0360 609-60011 *CURB TYPE 6 (SECTION M) 1,644.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0365 612-00001 *DELINEATOR (TYPE I) 14.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0370 612-00002 *DELINEATOR (TYPE II) 25.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0375 612-00003 *DELINEATOR (TYPE III) 1.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0380 614-00011 *SIGN PANEL (CLASS I) 20.000 0.000
SF 0.000 0.00
13.50000 0.000 0.00
0385 614-00012 *SIGN PANEL (CLASS II) 73.000 0.000
SF 0.000 0.00

17.50000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 100.500 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0395 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 10.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
145.00000 0.000 0.00
0400 621-00450 *DETOUR PAVEMENT 1,000.000 419.000
sy 0.000 0.00
60.00000 419.000 25,140.00
0405 625-00000 CONSTRUCTION SURVEYING 1.000 0.050
LS 0.025 3,183.13
127,325.00000 0.075 9,549.38
0410 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 219,500.00
878,000.00000 0.250 219,500.00
0415 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.100
LS 0.100 500.00
5,000.00000 0.200 1,000.00
0420 627-00001 *PAVEMENT MARKING PAINT 148.000 48.000
GAL 0.000 0.00
105.00000 48.000 5,040.00
0425 627-00005 *EPOXY PAVEMENT MARKING 51.000 0.000
GAL 0.000 0.00
285.00000 0.000 0.00
0430 629-01002 SURVEY MONUMENT (TYPE 2) 12.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0435 630-00000 *FLAGGING 13,000.000 159.000
HOUR 336.750 336.75
1.00000 495.750 495.75
0440 630-00007 *TRAFFIC CONTROL INSPECTION 115.000 5.000
DAY 13.000 1,950.00

150.00000 18.000 2,700.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 630-00012 *TRAFFIC CONTROL MANAGEMENT 250.000 7.000
DAY 15.000 7,500.00
500.00000 22.000 11,000.00
0450 630-80001 *FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0455 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0460 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 41.000 6.000
EACH 4.000 60.00
15.00000 10.000 150.00
0465 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 8.500
EACH 2.000 30.00
15.00000 10.500 157.50
0470 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 78.000
SF 0.000 0.00
11.00000 78.000 858.00
0475 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0480 630-80360 *DRUM CHANNELIZING DEVICE 300.000 15.500
EACH 0.000 0.00
17.00000 15.500 263.50
0485 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.500
EACH 0.500 11.00
22.00000 1.000 22.00
0490 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 2.000 80.00
40.00000 2.000 80.00
0495 630-80370 CONCRETE BARRIER (TEMPORARY) 4,000.000 494.000
LF 909.000 45,450.00

50.00000 1,403.000 70,150.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 630-80380 *TRAFFIC CONE 150.000 35.000
EACH 0.000 0.00
10.00000 35.000 350.00
0505 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 8.000 1.500
EACH 2.500 2,500.00
1,000.00000 4.000 4,000.00
0510 700-70002 F/A ANTICIPATED CMO INCRS FOR MCR 110,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 55.440 55.44
1.00000 55.440 55.44
0535 700-70022 F/A OJT COLORADO TRAINING PROGRAM 6,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70023 F/A ON-THE-JOB TRAINEE 1,050.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70025 F/A QUALITY INCENTIVE PAYMENT 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15201S-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0555 700-70034 F/A WALL INSTRUMENTATION 27,451.730 0.000
FA 27,451.730 27,451.73
1.00000 27,451.730 27,451.73
0560 700-70035 F/A ENVIRONMENTAL SURVEY 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70035 F/A WIRE MESH 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0900 900-00006 ADDED ITEM (DOLLAR)/ HOUSE INSPECTIONS 16,358.350 0.000
DOL 16,358.350 16,358.35
1.00000 16,358.350 16,358.35
CAT 0200 CURRENT AMT 4,599,118.98 $ 357,612.405S 602,210.05
CAT NO0308 M-05-E WALL (UW04)
0575 504-06330 *GROUND NAIL (30 FOOT) 157.000 0.000
EACH 0.000 0.00
1,275.00000 0.000 0.00
CAT 0308 CURRENT AMT 200,175.00 $ 0.00$ 0.00
CAT NO0309 M-05-F WALL (CWO01)
0580 504-06335 *GROUND NAIL (35 FOOT) 100.000 0.000
EACH 0.000 0.00
1,490.00000 0.000 0.00
CAT 0309 CURRENT AMT 149,000.00 $ 0.00$ 0.00
CAT NO0310 M-05-J WALL (DW02)
0585 206-00000 STRUCTURE EXCAVATION 4,826.000 0.000
cy 562.000 53,390.00
95.00000 562.000 53,390.00
0590 206-00050 *STRUCTURE BACKFILL (SPECIAL) 7,357.000 0.000
cY 0.000 0.00
47.00000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0310 M-05-J WALL (DW02)

0595 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 6,080.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0600 503-01070 *MICROPILE (7 INCH) 3,300.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
0605 503-02000 *VERIFICATION TEST PILE 1.000 0.000
EACH 0.000 0.00
14,650.00000 0.000 0.00
0610 504-04440 *FACING (SPECIAL) 11,632.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0615 504-06315 *GROUND NAIL (15 FOOT) 108.000 0.000
EACH 66.000 42,240.00
640.00000 66.000 42,240.00
0620 504-06320 *GROUND NAIL (20 FOOT) 360.000 0.000
EACH 75.000 63,750.00
850.00000 75.000 63,750.00
0625 601-03050 CONCRETE CLASS D (WALL) 111.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0630 602-00000 REINFORCING STEEL 7,816.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0635 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 740.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0640 605-83000 *GEOCOMPOSITE DRAIN 104.000 0.000
SY 19.600 294.00

15.00000 19.600 294.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0310 M-05-J WALL (DW02)

0645 605-84000 *SUBSURFACE DRAIN OUTLET 168.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0310 CURRENT AMT $ 1,849,311.40 $ 159,674.00$ 159,674.00

CAT NO0311 M-05-K WALL (DW03)

0650 206-00000 STRUCTURE EXCAVATION 4,200.000 0.000
cy 112.000 10,640.00
95.00000 112.000 10,640.00
0655 206-00050 *STRUCTURE BACKFILL (SPECIAL) 6,296.000 0.000
cY 0.000 0.00
47.00000 0.000 0.00
0660 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 5,239.000 0.000
cy 0.000 0.00
15.00000 0.000 0.00
0665 503-01070 *MICROPILE (7 INCH) 8,400.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
0670 503-02000 *VERIFICATION TEST PILE 1.000 0.000
EACH 0.000 0.00
14,650.00000 0.000 0.00
0675 504-04440 *FACING (SPECIAL) 8,647.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0680 504-06325 *GROUND NAIL (25 FOOT) 53.000 0.000
EACH 4.000 4,260.00
1,065.00000 4.000 4,260.00
0685 504-06335 *GROUND NAIL (35 FOOT) 393.000 0.000
EACH 14.000 20,860.00
1,490.00000 14.000 20,860.00
0690 601-03050 CONCRETE CLASS D (WALL) 229.000 0.000
cy 0.000 0.00

500.00000 0.000 0.00



CONTID: C15201s COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 M-05-K WALL (DWO03)

0695 602-00000 REINFORCING STEEL 13,846.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0700 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 464.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0705 605-83000 *GEOCOMPOSITE DRAIN 99.000 0.000
sy 0.000 0.00
15.00000 0.000 0.00
0710 605-84000 *SUBSURFACE DRAIN OUTLET 194.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0311 CURRENT AMT $ 2,513,086.40 $ 35,760.00$ 35,760.00

CAT NO0312 M-05-L WALL (DW04)

0715 206-00000 STRUCTURE EXCAVATION 2,990.000 0.000
cY 0.000 0.00
95.00000 0.000 0.00
0720 206-00050 *STRUCTURE BACKFILL (SPECIAL) 4,294.000 0.000
cy 0.000 0.00
47.00000 0.000 0.00
0725 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,817.000 0.000
cY 0.000 0.00
15.00000 0.000 0.00
0730 503-01070 *MICROPILE (7 INCH) 5,350.000 0.000
LF 0.000 0.00
96.00000 0.000 0.00
0735 503-02000 *VERIFICATION TEST PILE 1.000 0.000
EACH 0.000 0.00
14,650.00000 0.000 0.00
0740 504-04440 *FACING (SPECIAL) 7,751.000 0.000
SF 0.000 0.00

14.00000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0312 M-05-L WALL (DW04)

0745 504-06325 *GROUND NAIL (25 FOOT) 70.000 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
0750 504-06335 *GROUND NAIL (35 FOOT) 248.000 0.000
EACH 0.000 0.00
1,490.00000 0.000 0.00
0755 601-03050 CONCRETE CLASS D (WALL) 153.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0760 602-00000 REINFORCING STEEL 9,672.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0765 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 512.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0770 605-83000 *GEOCOMPOSITE DRAIN 78.000 0.000
sY 0.000 0.00
15.00000 0.000 0.00
0775 605-84000 *SUBSURFACE DRAIN OUTLET 195.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0312 CURRENT AMT $ 1,731,556.30 $ 0.00$ 0.00

CAT NO0313 M-05-M WALL (DWO05)

0780 206-00000 STRUCTURE EXCAVATION 554.000 0.000
cYy 0.000 0.00
95.00000 0.000 0.00
0785 206-00050 *STRUCTURE BACKFILL (SPECIAL) 672.000 0.000
cY 0.000 0.00
47.00000 0.000 0.00
0790 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 639.000 0.000
cYy 0.000 0.00

15.00000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0313 M-05-M WALL (DWO05)

0795 504-04440 *FACING (SPECIAL) 2,400.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0800 504-06315 *GROUND NAIL (15 FOOT) 94.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0805 601-03050 CONCRETE CLASS D (WALL) 5.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0810 602-00000 REINFORCING STEEL 653.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0815 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 236.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0820 605-83000 *GEOCOMPOSITE DRAIN 25.000 0.000
sY 0.000 0.00
15.00000 0.000 0.00
0825 605-84000 *SUBSURFACE DRAIN OUTLET 33.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0313 CURRENT AMT $ 194,556.70 $ 0.00$ 0.00

CAT NO0314 M-05-N WALL (DW06)

0830 206-00000 STRUCTURE EXCAVATION 1,541.000 0.000
cy 0.000 0.00
95.00000 0.000 0.00
0835 206-00050 *STRUCTURE BACKFILL (SPECIAL) 1,815.000 0.000
cY 0.000 0.00
47.00000 0.000 0.00
0840 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,815.000 0.000
cy 0.000 0.00

15.00000 0.000 0.00
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PCN: 152018-BID ESTIMATE RUN 09/05/2006
PROJECT: STA 145A-037 ESTIMATE NO: 0002 14:24:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0314 M-05-N WALL (DW06)

0845 504-04440 *FACING (SPECIAL) 6,279.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0850 504-06315 *GROUND NAIL (15 FOOT) 302.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0855 601-03050 CONCRETE CLASS D (WALL) 11.000 0.000
cy 0.000 0.00
500.00000 0.000 0.00
0860 602-00000 REINFORCING STEEL 1,597.000 0.000
1B 0.000 0.00
2.40000 0.000 0.00
0865 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 628.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0870 605-83000 *GEOCOMPOSITE DRAIN 86.000 0.000
sY 0.000 0.00
15.00000 0.000 0.00
0875 605-84000 *SUBSURFACE DRAIN OUTLET 132.000 0.000
LF 0.000 0.00
9.50000 0.000 0.00
CAT 0314 CURRENT AMT $ 557,953.80 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0880 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.500
EACH 0.500 10,000.00
20,000.00000 1.000 20,000.00
0885 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.500
EACH 0.500 12,500.00
25,000.00000 1.000 25,000.00
0890 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 47,500.00 $ 22,500.00 $ 47,500.00

PROJECT TOTAL CURRENT AMT $ 11,842,258.58 $ 575,546.40 $ 845,144.05



